


Bridge Works, Nithsdale Road, Strathbungo, Glasgow

Date Published: 04/02/2022

Proposed Dates

Road and Footbridge On Site Works & Dates		
On Site: March 2022 – May 2023	<u>Works</u>	<u>Key Dates</u>
	Surveys and de-vegetation works	19 March – 24 March 2022
	Development of Darnley Road Compound and Advance works	28 March – 1 May 2022
	Divert Utilities to Temporary Service Bridge	2 May – 29 July 2022
	Bridge Superstructure & Store Demolition	6-8 August 2022 (Week 19 - 54 hour rail disruptive)
	Installation of Bridge Deck Beams	13-15 August 2022 (Week 20 – 54 hour rail disruptive)
	Construct New Bridge Deck	16 Aug to 25 Oct 2022
	Utility Diversions onto New Road Bridge	26 Oct 2022 – 10 Jan 2023
	Remove Temporary Service Bridge	14 Jan – 15 Jan 2023
	Completion of Nithsdale Road Bridge	20 Jan 2023
	Replace Footbridge (13a)	Jan 2023 to May 2023


Site Overview



Compounds

NITHSDALE ROAD - PROPOSED TRAFFIC MANAGEMENT SCHEME


Main Compound Areas



Overall Closure Dates

NITHSDALE ROAD - PROPOSED TRAFFIC MANAGEMENT SCHEME

Overall Closure Dates (NOTE: pedestrians & traffic will be managed during closures)



Footbridge 13A

