

Railway Neighbour

151-153 St Vincent Street
Glasgow
G2 5NW

12th January 2022

Ref: EKE 1m Oyds

Dear Neighbour

Major Bridge Works - Nithsdale Road, Strathbungo

We are writing to inform you of works that will shortly begin in your area. This work is a key phase within the Barrhead Electrification project in line with the Scottish Government's action plan to decarbonise the railway by 2035.

In order to meet the clearance criteria for electrification, re-decking the Nithsdale Road Bridge and replacing the footbridge between Moray Place and Darnley Road is required.

Please find more details of this work below:


Dates & Programme – Nithsdale Road Bridge (13) & Footbridge (13a)

	Works	Key Dates
On Site March 2022 – May 2023	Surveys and de-vegetation works	12 Feb – 21 Feb
	Development of Darnley Road Compound and Advanced works	28 March – 1 May 2022
	Divert Utilities to Temporary Service Bridge	2 May – 29 July 2022
	Bridge Superstructure & Store Demolition	6-8 August 2022 (Week 19 - 54 hour rail disruptive)
	Installation of Bridge Deck Beams	13-15 August 2022 (Week 20 – 54 hour rail disruptive)
	Construct New Bridge Deck	16 Aug to 25 Oct 2022
	Utility Diversions onto New Road Bridge	26 Oct 2022 – 10 Jan 2023
	Remove Temporary Service Bridge	14 Jan – 15 Jan 2023
	Completion of Nithsdale Road Bridge	20 Jan 2023

Replace Footbridge (13a)

Jan 2023 to May 2023

Map



Further Details

Please note these dates may be subject to change

- Overall Duration on site: 28/03/2022 – 28/05/2023
- Darnley Road Lane Closure & Footpath Closure: 28/03/2022 – 10/05/2023
- Moray Place Lane Closure: 30/04/2022 – 20/01/2023 (*emergency services and pedestrians access only*)
- Footbridge Closure: 7-9/05/2022 (nightshift) & 16-20/01/2023 (*pedestrian access will be maintained across Darnley Road*)
- Nithsdale Road Full Closure: 01/08/2022 – 25/10/2022
- Closure of Roundabout: 01/08/2022 – 24/10/2022

Please note that throughout the duration of the works diversion routes will be signposted and pedestrian access will be maintained over footbridge 13a, bridge 13 or both.

Further Communication

While on completion of this project there will be wide ranging benefits, we do appreciate this work will cause disruption to surrounding communities. We would like to reassure you that we are committed to working with you to minimise this as much possible and will update you regularly as this work progresses.

We would like to invite you to take part in a virtual Q&A session with our project team w/c 31st January 2022 where we will outline further details of the programme, and where you will have the opportunity to ask questions or raise any concerns. Please use the website

Scotland

link below to book a slot, email us at EKEnhancements@networkrail.co.uk or call us on **03457 11 41 41**.

Virtual slots can be booked via this link - <https://scotlandsrailway.com/projects/busby-junction-barrhead-electrification/events>

If you have any immediate questions or concerns, please telephone our **24-Hour National Helpline on 03457 11 41 41** or you email us at EKEnhancements@networkrail.co.uk

Thank you for your patience,

The Project Team, Scotland